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found that such a loan commitment ever existed.

B. The Actual Availability of Any Loan Commitment
From Mr. Conant, November, 1990 - June, 1991

89. Even if the evidence supported a finding that some

financing agreement did exist between RBC and Mr. Conant at some

time, the evidence unequivocally demonstrates (a) that no

financing was in any event available to RBC from Mr. Conant

during the period November, 1990 - June, 1991, and (b) that

Mr. Rey was well aware of that fact.

90. In its November, 1990 Complaint initiating the Miami

Tower Litigation, RBC (over Mr. Rey's sworn signature), stated

that, if Press were allowed to install its antenna at the 1500-

foot level of the Gannett tower:

[RBC] will be unable to secure financing to build and
operate the station.

[RBC]'s ability to compete in the Orlando television
market will be obstructed to the point that it will not
be able to secure the financing to build a television
station for Channel 65 or any other tower in the
area....

No financing will be available to build and operate
[RBC's] station, given that it is not economically
viable, and the station will never be built.

Press Exh. 9, pp. 12-14. Mr. Rey, in his testimony in the

instant hearing in June, 1996, specifically re-stated his

agreement with these statements. Tr. 753, 780-81, 938.

91. During his January, 1991 testimony in the Miami Tower

Litigation, Mr. Rey was questioned about the availability of

funding to RBC, and, particularly, the availability of financing

from Mr. Conant. Press Exh. 10, pp. 6-9. According to Mr. Rey's
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January, 1991 testimony,

[Mr. Conant] has told me if [Press] gets on that tower,
the likelihood is that he will not finance the station.

Id. He also testified in January, 1991 that, as of that date,

"everything had been put on hold. II Press Exh. 10, p. 7.

92. In the Conant Declaration, Mr. Conant effectively

confirmed Mr. Rey's January, 1991 testimony. According to his

Declaration, Mr. Conant told Mr. Rey, in December, 1990, that

Mr. Conant "would take a wait and see attitude" in light of the

possibility that RBC's station might not be the fifth station in

the market. Rainbow Exh. 4, p. 1. The Conant Declaration

specifically states that, during that late 1990 meeting,

Mr. Conant "was concerned about the problems that [Mr. Rey]

raised and particularly the prospect of another market television

station." Id.

93. All of the evidence described in the immediately

preceding paragraphs indicates that, to the extent that any loan

may have ever been available from Mr. Conant, that loan was not

available at least during the period November, 1990-June, 1991,

i.e., the period during which RBC was seeking injunctive relief

in the Miami Tower Litigation to keep Press from relocating

Channel 18 to the Gannett tower. During that period, any

arrangements between RBC and Mr. Conant were "on hold" pending

some resolution of the question of whether RBC's would be the

fifth or sixth station in the market. Press Exh. 10, p. 7;

Rainbow Exh. 4, p. 1. Moreover, the evidence clearly

demonstrates that Mr. Rey was aware of that situation: he
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personally signed RBC's November, 1990 Complaint (Press Exh. 9)

reciting RBC/s lack of financing, and, in January/ 1991 he

specifically and expressly testified that RBC's financing was "on

hold" and not likely to be available (Press Exh. 10/ pp. 7-9).

94. In their June, 1996 testimony herein/ both Mr. Reyand

Mr. Conant seemed to contradict the evidence described above/ as

both witnesses suggested that Mr. Conant's commitment to provide

funds was in place and available to RBC at all times -- ~/

Tr. 754 (Mr. Conant "was still on board"), Tr. 690 (Mr. Conant

"was ready to finance the station"). Notwithstanding this/ the

testimony of both Messrs. Rey and Conant confirms that any

commitment which Mr. Conant may have made was not available

during the period November, 1990-June, 1991.

95. As an initial matter, during his June, 1996 testimony

herein/ Mr. Rey confirmed the truthfulness of his January/ 1991

testimony in the Miami Tower Litigation, i.e./ that Mr. Conant/s

financing was "on hold" and that Mr. Conant had told Mr. Rey

that, if Press were allowed to operate from the 1500-foot level

of the Gannett tower, "the likelihood is that [Mr. Conant] will

not finance the station" (Pr:-ess Exh. 10, p. 9). ~,Tr. 921/

927. And/ as noted above, also in his June/ 1996 testimony

herein Mr. Rey confirmed the truthfulness of the statements

contained in the Complaint signed by Mr. Rey in the Miami Tower

Litigation/ statements to the effect that RBC did not have/ and

would not be able to secure, financing. See,~, Paragraph 90/

above; Tr. 776-782.
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96. In his June, 1996 testimony concerning these matters,

Mr. Rey seemed to be trying to avoid the obvious consequences of

his earlier statements by claiming that, in those earlier

statements, he was "mixing up two thoughts in my mind when I

answered the question". Tr. 921. Contrary to his 1991 testimony

that Mr. Conant had told Mr. Rey that it was unlikely that

Mr. Conant's financing would be available and that that financing

was "on hold", it appeared that Mr. Rey was now, in 1996, trying

to claim that Mr. Conant had not really told him that. ~,

Tr. 920-22; 926 (IIWhen I met with [Mr. Conant] in December of

1990, he didn't say to me,

927 (Mr. Conant "never

finance the station ll
) •

'Let's put the deal on hold' .")

. put on hold his commitment to

ll/ .,

97. Mr. Conant seemed similarly intent upon evading his own

earlier statements. For example, in the Conant Declaration,

Mr. Conant had stated that he recalled that, during his December,

1990 meeting with Mr. Rey,

I was concerned about . . . prospect of another market
television station. I recall telling [Mr. Rey] that I
would take a wait and see attitude....

Rainbow Exh. 4, p. 1. This recollection was generally consistent

with Mr. Rey's 1991 testimony. But in 1996, in testifying in the

26/ The credibility of that particular claim is questionable in
view of Mr. Rey's testimony two sentences later, ~, that
Mr. Conant "told me he would not finance the station, you know,
if it was worthless. II Tr. 926. In light of that latter
admission and Mr. Rey's repeated testimony that RBC's project
was, in Mr. Rey's view from November, 1990 - June, 1991,
worthless, it is not clear how Mr. Rey could maintain that RBC
had any financing at all during that period.
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instant proceeding, Mr. Conant tried to backtrack on his earlier

statements. According to Mr. Conant's current version,

I was always ready to finance the stat[ion] when I was
told that they had the full authority to proceed to
build it.

. . . I reiterated my position that I would finance the
station, but once again as I have said before, when the
station was cleared to be constructed finally.

Tr. 684-85.

98. The Presiding Judge, perceiving inconsistencies between

Mr. Conant's Declaration and his testimony, explored the

discrepancies with Mr. Conant. Mr. Conant's responses were

confused and confusing, and did nothing to shore up Mr. Conant's

credibility. ~, Tr. 685-87. 27/

99. The transparent efforts by Mr. Rey and Mr. Conant to

change their testimony to fit RBC's needs ll/ were unconvincing

ll/ The gist of Mr. Conant's position in his testimony seemed
to be that his commitment to fund RBC was contingent on RBC
receiving a "final" construction permit. ~,Tr. 687. But, as
the Presiding Judge pointed out to Mr. Conant, RBC had received a
final permit from the Commission as of August, 1990. Tr. 688-89.
Asked what else might have precluded Mr. Conant from lending RBC
the funds, Mr. Conant answered, IINo, that is not -- I don't know
the answer to that. II Tr. 689. And, while Mr. Conant still
attempted to advance the claims that Mr. Conant had not put
anything on hold and had not taken a IIwait and see" approach,
Tr. 691, those claims were plainly inconsistent with Mr. Conant's
own Declaration (prepared by him in February, 1996). When those
inconsistencies were noted by the Presiding Judge, Mr. Conant
seemed to retreat back to his Declaration. Tr. 693 (lilt's [my
declaration] and I'll stand on it. II ).

ll/ In the Miami Tower Litigation, where RBC had to demonstrate
likely irreparable injury in order to obtain the injunctive
relief it was seeking, it was clearly in RBC's interest to assert
that financing would not be available from Mr. Conant absent an
injunction against Gannett. In the instant hearing, by contrast,
it is equally clearly in RBC's interest to assert that Mr. Conant
was always ready to provide funding.
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and, in any event, unavailing. The evidence establishes that,

even if Mr. Conant had committed to fund RBC's construction and

initial operation, that commitment (and the funds to be derived

therefrom) were not available to RBC at least during the period

November, 1990 - June, 1991, and Mr. Rey was aware of that non-

availability during all of that time period. If all the

testimony and other evidence were viewed in the light most

favorable to RBC, the most that could be said would be that

Mr. Conant's willingness to provide funds was always in place,

but could not and would not be called upon unless and until

Mr. Rey believed in the viability of constructing and operating

RBC's station and so advised Mr. Conant. ~,Tr. 918, 922,

924-25. In other words, Mr. Conant's supposed commitment was

subject to a condition that Mr. Rey advise Mr. Conant that

Mr. Rey was convinced of the viability of the project. ~I

100. But if that condition were, in fact, operative during

the period November, 1990 - June, 1991, then Mr. Conant's

commitment was not available to RBC because, according to

Mr. Rey's own repeated testimony, Mr. Rey was convinced -- in

December, 1990 and January, 1991, and consistently through

approximately June, 1991, at least, ~, Tr. 917 -- that it

would be "worthless" for RBC to undertake construction and

operation of its station. ~,Tr. 780-81, 790, 872, 888, 916,

~I It bears repeating that the notion of such a condition is
inconsistent both with the testimony offered by Mr. Rey in the
Miami Tower Litigation and with the Conant Declaration offered by
RBC in its Partial Motion for Summary Decision herein.
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989. Further, the testimony also clearly indicates that, at no

time prior to late 1993, at the earliest, did Mr. Rey ever notify

Mr. Conant that the project was, in Mr. Rey's view, viable. See

Tr . 908 - 90 9. 12.1

101. As a result, the condition requiring a favorable

assessment of the project's viability could not be met during the

period November, 1990 - June, 1991, and the supposed Conant

financing could not be deemed to have been available during that

time period. It should be emphasized that, since this non-

availability may reasonably be attributed to the fact that

Mr. Rey, in his own private judgment, deemed the RBC project to

be "worthless" or not II v iable ll
, then RBC's lack of funding was

wholly within RBC's control. That is, in that case the lack of

funding was a direct result of Mr. Rey's (and.RBC's) reluctance

to avail himself/itself of Mr. Conant's supposed financing

because of a concern about the likely competitive environment.

~, Tr. 918, 922, 924-25.

~I Mr. Rey testified that he told Mr. Conant that RBC's permit
was "free and clear ll in the second half of 1993. Tr. 908-09.
The term "free and clear ll as used by Messrs. Rey and Conant
appeared to have multiple meanings. In normal usage, a "free and
clear" permit would be a permit the grant of which has become
final. RBC had such a permit as of August 30, 1990. Jt. Exh. 1,
~ll. However, as used occasionally by Mr. Rey, the term IIfree
and clear" appeared also to mean either that the Miami Tower
Litigation had been resolved favorably to RBC, see Tr. 742-43, or
that the permit was not lIabout to expire", Tr. 742, or that no
challenges were pending with respect to the permit, see Tr. 742.
Notwithstanding all of these various meanings, Mr. Rey testified
that he believed that RBC's permit was IIfree and clear ll as of
late 1993, Tr. 908-09 -- although the grant of the extension of
the permit was not, at that point, final (and still, to date, has
not become IIfinal ll

).

-,
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102. Again, the evidence establishes that, at least during

the period November, 1990 - June, 1991, RBC did not have any

financial commitment TIl enabling it to construct and operate

its station. Moreover, the evidence establishes that Mr. Rey was

personally aware of that fact at that time.

IV. Section 73.3598(a)/section 73.3534(b) Issue

103. The evidence adduced with respect to the two issues

addressed above (i.e., the Failure to Construct

Misrepresentation/Lack of Candor Issue and the Financial

Misrepresentation/Lack of Candor Issue) relates as well to the

issue concerning whether a waiver of Section 73.3598(a) or an

extension pursuant to Section 73.3534(b) was warranted.

Accordingly, the findings of fact set forth above are hereby

incorporated herein by reference. In addition, the following

evidence is relevant to that issue.

104. In neither RBC's January, 1991 nor its June, 1991

extension application did RBC represent to the Commission that

RBC had completed construction or that it had made substantial

progress in that regard. Jt. Exh. 2 and 3. EI The sole basis

for the failure to construct cited in either of those

311 Mr. Rey acknowledged that Mr. Conant was the only source of
funding available to RBC as of January, 1991. Tr. 902-03. See
also Press Exh. 10, p. 9.

EI Indeed, it is clear from RBC's two applications that RBC
had not even selected equipment as of June, 1991, despite the
fact that, as of that time, RBC had held the permit for some five
years, and grant of the permit had been final for almost ten
months. Jt. Exh. 2, 3; Jt. Exh. 1, Paragraphs 4, 11.
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applications, as originally filed, was the pendency of the Miami

Tower Litigation. Id. Since the June, 1991 extension

application was filed after Judge Marcus had denied RBC's request

for injunctive relief in the Miami Tower Litigation 33/, RBC

could not rely, in that application, on that excuse for any

further failure to construct. Accordingly, RBC represented to

the Commission that RBC was moving forward with construction

(including equipment selection). Jt. Exh. 3, p. 3. According to

that application,

Rainbow will commence operation prior to December 31,
1992, as it previously informed the Commission.

Id. Even though Press' petition for reconsideration of the grant

of the January, 1991 extension application was still pending as

of the filing of the June, 1991 extension application, RBC did

not give any indication, in that latter application, that its

unequivocal commitment to complete construction by December, 1992

was in any way conditioned upon favorable resolution of the

issues raised by Press. rd.

105. On November 27, 1991, RBC supplemented its June, 1991

ll/ In its January, 1991 and June, 1991 extension applications,
RBC referred merely to a "dispute" with its tower owner which was
"the subject of legal action". Jt. Exhs. 2 and 3. That would
appear to refer to the Miami Tower Litigation. However, Mr. Rey
testified that RBC had "decided" to go forward with its
construction in approximately June, 1991, Tr. 872, at which time
the Miami Tower Litigation was still on-going. It may be that
RBC's reference to a "dispute" may have been to the injunctive
relief request which RBC had advanced as part of the Miami Tower
Litigation. See Press Exh. 9. While that aspect of the Miami
Tower Litigation was resolved (unfavorably to RBC) at
approximately the time that RBC "decided" to proceed with
construction, however, Mr. Rey testified that that factor did not
influence RBC's decision to proceed. Tr. 990-992.

..,
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extension application to notify the Commission that RBC was

"proceeding with construction". Jt. Exh. 5, p. 1. In that

Supplement, RBC advised that it was still engaged in equipment

selection. RBC also stated, unequivocally, that it anticipated

that "the station will be operational by December, 1992." Id.

at p. 2. RBC's November, 1991 Supplement included no indication

that RBC's commitment to construct by December, 1992 was in any

way conditioned upon favorable resolution of the issues which had

been raised by Press (in its February, 1991 petition for

reconsideration and its July, 1991 objection to the June, 1991

extension application) and which were still pending as of

November, 1991. Jt. Exh. 5. ~/

106. On November 29, 1991 -- two days after submission of

its Supplement to the June, 1991 extension application -- RBC

filed its assignment application, Press Exh. 18. Again in that

assignment application RBC represented that it would commence

operation of the station by December, 1992. Id., p. 3. Again,

too, RBC did not condition that representation on favorable

resolution of the then-pending issues which had been raised by

Press. Id. Also, RBC did not amend its June, 1991 extension

application to state, or even suggest, that the commitment to

li/ Despite the fact that RBC's November, 1991 supplement to
its June, 1991 extension application contained absolutely no
indication that RBC's commitment to proceed was subject to any
conditions whatsoever, Mr. Rey asserted during his testimony that
that commitment was in fact contingent on grant of the June, 1991
application. Tr. 875-76. Given a copy of the November, 1991
supplement, however, Mr. Rey was unable to point to any language
at all in that supplement reflecting any such condition.
Tr. 877-79.
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construct by December, 1992 set forth (repeatedly) in the June,

1991 extension application would be affected in any way by the

submission of the November, 1991 assignment application.

107. Contrary to its repeated representations, RBC did not

construct its station by December, 1992. In March, 1993,

Mr. Pendarvis, the Chief of the Television Branch, wrote to RBC

inquiring about the status of construction. Jt. Exh. 6. In

response, RBC advised the Commission that

[u]ntil the [assignment application] is acted upon,
[RBC] cannot use the limited partnership funds to
effect construction.

[RBC] has . . . sufficient committed funds to purchase
the equipment, construct the station and operate
without revenue for the required initial period.
Release of those funds is tied to F.C.C. approval of
the transfer of the permit to [RBL].

Jt. Exh. 7, p. 5.

108. In their June, 1996 testimony in this proceeding,

Messrs. Rey and Conant both testified that Mr. Conant had, in

1991, agreed to provide RBC a form of bridge financing to assist

RBC even if RBC elected to rely, ultimately, on equity financing

in the form of a limited partnership. ~,Tr. 677-78; 900-01.

While Mr. Rey asserted that Mr. Conant's bridge financing would

be available only if RBC's assignment application were granted,

Tr. 900, Mr. Conant indicated that his willingness to provide

financing did not depend at all on whether any limited

partnership was formed, Tr. 677.

109. Mr. Rey testified that RBC's construction permit was

free and clear as of August 30, 1990. Tr. 730. According to
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Mr. Rey, the permit remained "unexpired and valid" to August 5,

1991. Tr. 980, 983. Press' initial objection to RBC's January,

1991 extension application was filed on February 15, 1991. Jt.

Exh. 1, Paragraph 15. Thus, RBC had from August 30, 1990 to

February 15, 1991 -- a period of almost six months -- within

which RBC's permit was final and not subject to any challenges at

all at the Commission, and RBC had from August 30, 1990 to

August 5, 1991 -- a period of almost 12 months -- within which

its permit was "unexpired and valid".

110. Mr. Rey testified that in 1993-1994, following the

reinstatement and grant of RBC's June, 1991 extension application

and November, 1991 assignment application, RBC was actually able

to construct its station in seven and one-half months. Tr. 981­

82. RBC had previously estimated to the Commission that

construction would take only six months. Jt. Exh. 7, pp. 5-6.

Thus, had RBC actually commenced construction immediately after

the grant of its permit became final in August, 1990, and had it

maintained the construction schedule which it ultimately

utilized, RBC would have completed construction substantially

prior to the August 5, 1991 expiration of its permit.

111. RBC did not undertake construction at all during the

period August, 1990 - August, 1991. Mr. Rey testified that RBC's

failure in that regard was attributable to the pendency of RBC's

request for preliminary injunction in the Miami Tower Litigation.

~, Tr. 731-33; 981. But the evidence establishes that RBC's

failure to construct was attributable to RBC's own voluntary
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decision not to build, a decision which was motivated exclusively

by a desire to avoid what Mr. Rey repeatedly described as an

unfavorable competitive, economic environment in which RBC's

station (were it to have been constructed) would have been

"worthless". ~, Tr. 780-81, 790, 872, 888, 916, 989. See

Paragraphs 55-59, supra.

112. Further, also as noted above, even if the Miami Tower

Litigation had in any way precluded RBC from constructing -- and

there is no evidence to support such a finding -- RBC could have

removed that impediment by simply dismissing its Complaint with

which RBC had initiated that litigation. Again, RBC chose not to

dismiss its Complaint. According to Mr. Rey, while dismissal of

the Complaint was possible, RBC's permit would, as a result, have

been "worthless" and Mr. Rey "would have chosen maybe to give it

back to the FCC". Tr. 888.

113. The evidence clearly demonstrates that RBC's failure

to construct from August, 1990 - August, 1991 was attributable to

RBC's own voluntary election, an election motivated solely by a

desire to avoid an unfavorable competitive environment.

V. Ex Parte Issue

114. It has been established, by the Commission and the

Court of Appeals, that RBC's meeting with Bureau staffpersons on

July 1, 1993, and RBC's request that Ms. Bush contact the staff

prior to that meeting (as well as Ms. Bush's contacts with the

staff pursuant to that request), were in violation of the

Commission's ex parte rules. Jt. Exh. 10, p. 5, '22; Press

• I
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Broadcasting Company, Inc. v. FCC, 59 F.3d at 1370. Under the Ex

Parte Issue set forth in the HDO, the only remaining question is

whether that violation was intentional. Intent, of course, may

be determined through analysis of relevant facts and

circumstances. ~,David Ortiz Radio Corp. v. FCC, 941 F.2d

1253, 1260 (D.C. Cir. 1991). In the instant case, a number of

facts and circumstances are relevant to the determination of

intent in question.

A. The Sandifer Letter

115. The letter from Mr. Sandifer (Jt. Exh. 4) clearly

states that RBC's construction permit was a "restricted"

proceeding within the meaning of Section 1.1208 of the

Commission's Rules. According to the letter, Mr. Sandifer's

conclusion in that regard was based on the fact that there were

pending with respect to RBC's construction permit a petition for

reconsideration, filed in February, 1991, and a further

objection, filed in July, 1991. Jt. Exh. 4. The only pleadings

which had been filed with respect to the RBC permit had been

filed by Press. Tr. 411. As a result, Mr. Sandifer's conclusion

that the proceeding was "restricted" was based on the pendency of

Press' pleadings.

116. Ms. Polivy received and read a copy of Mr. Sandifer's

letter at approximately the time it was sent out, i.e., October,

1991. Tr. 383. She testified that she did not believe either

that it applied to RBC or that it precluded RBC from engaging in

any communications with the Commission's staff. Id. Rather, she

i
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believed that any restrictions applied only to Mr. Daniels (the

addressee of Mr. Sandifer's letter) and any other non-RBC "third

parties", such as Press. Id. She claimed that her belief was

based on her understanding of a note to Section 1.1204 of the

Commission's Rules. Id.; Rainbow Exh. 1. However, that rule is

not cited in Mr. Sandifer's letter.

117. Ms. Polivy testified that, when she received

Mr. Sandifer's letter, she did not review Section 1.1208, which

~ cited in Mr. Sandifer's letter. Tr. 410. Section 1.1208,

which defines "restricted proceedings II for purposes of the

Commission's ex parte rules, provides in relevant part that a

proceeding is "restricted ll when it is IIformally opposed". 1.a/

Since the only oppositions which had been filed with respect to

the RBC extension applications were Press', Tr. 411,

Mr. Sandifer's conclusion that the proceeding was "restricted"

under Section 1.1208 clearly means that Press' pleadings were

deemed to be IIformal oppositions ll within the meaning of

Section 1.1208.

118. The note to Section 1.1204 which Ms. Polivy claims she

thought to be applicable does not, by its own terms, apply to

parties which have filed 11 formal oppositions". Rainbow Exh. 1.

Since Press' pleadings had been found, by Mr. Sandifer, to have

1.a/ Applications are also 11 restricted" when they are designated
for hearing or when they are the subject of one or more mutually
exclusive applications. Section 1.1208. Ms. Polivy testified
that as of October, 1991, the RBC extension applications had not
been designated for hearing and was not subject to any mutually
exclusive applications. Tr. 410.
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been "formal oppositions", any claim of reliance on

Section 1.1204 would have been erroneous. Moreover, the

legitimacy of Ms. Polivy's claimed reliance on Section 1.1204 is

questionable in view of the fact that RBC conceded, in a pleading

filed with the Commission on August 26, 1993, that the RBC

applications were properly characterized as a "restricted"

proceeding in Mr. Sandifer's letter, Press Exh. 5, p. 3 -- a

concession which, in light of the definition of "restricted

proceedings" in Section 1.1208 (and the limited nature of the

exemption set out in Section 1.1204) established that RBC was, or

should have been, aware that Section 1.1204 was plainly not

applicable to the RBC applications.

119. Ms. Polivy did not seek any clarification of

Mr. Sandifer's letter -- or its conclusions concerning the

"restricted" nature of the proceeding or the applicability of the

ex parte rules thereto -- from Mr. Sandifer or anyone else at the

Commission. Tr. 411.

B. The Gordon Telephone Calls

120. Several months prior to July, 1993, Ms. Polivy

telephoned Paul Gordon, the Bureau staff attorney who was

processing RBC's then-pending June, 1991 extension and November,

1991 assignment applications (as well as the still-pending Press

petition for reconsideration concerning the grant of RBC's

January, 1991 extension application). Tr. 1016-18. According to

Mr. Gordon, Ms. Polivy called him at least three or four times
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prior to July 1, 1993. Tr. 1018. 36/ In each conversation,

Ms. Polivy began by inquiring about the status of the

applications, but then sought to engage in discussion of the

merits; in each conversation, Mr. Gordon advised her that he

understood the RBC applications to be "restricted" under the ~

parte rules, as a result of which he could not engage in such

discussion; in each conversation, Ms. Polivy expressed her

disagreement with Mr. Gordon's interpretation of the

applicability of the ex parte rulesi and, as a result, Mr. Gordon

was compelled to terminate each conversation. Tr. 1019-21.

121. For her part, Ms. Polivy acknowledged that she called

Mr. Gordon a number of times, but she denied ever attempting to

discuss the merits of the applications. Tr. 504-511. She also

denied that Mr. Gordon ever said anything to her during these

conversations concerning the applicability of the ex parte rules.

Id. Ms. Polivy did acknowledge, after a fair amount of probing

by the Presiding Judge, that her calls were "aggressive status

calls". Tr. 508. When the Presiding Judge suggested that

"aggressive status calls" entailed some discussion of the

resolution of the issues then before Mr. Gordon, Ms. Polivy

denied that suggestion. Tr. 509. According to her, in her

"aggressive status calls" she

tried to impress upon [Mr. Gordon] that all the
pleadings were in. There was no reason why we couldn't

li/ Billing ledgers produced by the firm of Renouf & Polivy
indicate at least four telephone conversations with Mr. Gordon
between March 26, 1993 and July 1, 1993, with three of the calls
in June, 1993. Press Exh. 2.
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get a decision out on this thing.

122. The Presiding Judge also noted that, if Ms. Polivy's

understanding of the ex parte rules was that she (as RBC's

counsel) was at liberty to discuss the merits of the matter -- as

she had testified was her understanding -- then she should have

felt free to do so. Tr. 505. In response, Ms. Polivy said that

she "had no reason to" discuss the merits with Mr. Gordon, since

she "could not conceive . . . that the Commission staff would

ever deny those extensions of time." Id. However, by letter

dated March 22, 1993 -- significantly before her calls to

Mr. Gordon -- Mr. Pendarvis had written to RBC notifying it that

the Commission's staff "cannot conclude that grant of the [RBC]

extension application would serve the public interest."

Jt. Exh. 6. Mr. Pendarvis' letter substantially undermines the

credibility of Ms. Polivy's testimony that she had no reason to

believe that the staff might not grant RBC's applications.

123. The testimony of Ms. Polivy directly conflicts with

that of Mr. Gordon. He says that, during their conversations

(which both acknowledge occurred), she sought to discuss the

merits of the applications; she says she did not. He says that,

during those conversations, he advised her that the applications

were a "restricted proceeding" within the meaning of the ex parte

rules; she says he did not.

124. Under the circumstances presented here, Mr. Gordon's

testimony was substantially more credible than Ms. Polivy's, and
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it is credited. Mr. Gordon was a credible witness who responded

directly and forthrightly to questions. He had no apparent

motive to lie. III His testimony had the ring of truth.

125. By contrast, Ms. Polivy was less than credible. Her

claim that she engaged in repeated "aggressive" calls to

Mr. Gordon but that she did not, in so doing, seek to address the

merits, is inherently incredible. This is especially so in view

of her claim that she did not view herself to be prohibited by

the ex parte rules from engaging in merits-related discussions.

While she asserted that she did not believe there was any need to

address the merits, the evidence clearly shows that

Mr. Pendarvis' March 22, 1993 letter, which predated at least

three or four of Ms. Polivy's conversations with Mr. Gordon, by

its own express terms placed Ms. Polivy on notice that the

Bureau's staff did not believe that RBC's application could be

granted. Thus, Ms. Polivy's claim of absolute confidence in

RBC's case flies in the face of the available documentary

evidence.

126. Moreover, an admission by Ms. Polivy that Mr. Gordon

III In a pleading which RBC submitted to the Commission in
March, 1994, Ms. Polivy denied Mr. Gordon's earlier statements,
to the Commission's Office of Inspector General ("OIG"), which
were consistent with his testimony here. Press Exh. 3. In her
March, 1994 pleading, Ms. Polivy suggested that Mr. Gordon was
engaged in "recollection by animus" and "fantastical post hoc
recollections. Id. On cross-examination, Ms. Polivy confirmed
that she continues to believe that Mr. Gordon may be guilty of
"recollection by animus". However, the record contains no
evidence at all which would support such a belief, and the notion
that Mr. Gordon's testimony may have been motivated by "animus"
or that Mr. Gordon may have "fantasized" the conversations is
hereby rejected.
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did advise her, directly and repeatedly, of the ex parte

restrictions applicable to the RBC would largely, if not

completely, undermine any claim that she or RBC might make that

RBC's ~ parte violations in June-July, 1993 were unintentional.

Thus, Ms. Polivy has an obvious motive for being less than honest

and candid with respect to her conversations with Mr. Gordon.

127. In view of the evidence, it is found that, on at least

three or four separate occasions between March 26, 1993 and

July I, 1993, Mr. Gordon specifically advised Ms. Polivy that the

RBC applications constituted a "restricted" proceeding within the

meaning of the Commission's ex parte rules. It is also found

that, as of the time that she learned of Ms. Kreisman's letter

and initiated the ex parte communications with the Bureau

staffmembers, Ms. Polivy had been advised at least four or five

times -- once by Mr. Sandifer, in his letter, and at least three

or four times by Mr. Gordon in his telephone conversations with

her -- that the proceeding was restricted within the meaning of

the Commission's ex parte rules. At no time did Ms. Polivy seek

any alternate opinion with respect to that question from any

other Commission staffperson. Tr. 411.

C. The Bush Calls

128. Ms. Polivy recalled that she was advised by Mr. Gordon

on June 24, 1993, of the substance of Ms. Kreisman'S June 18,

1993 letter denying RBC's June, 1991 extension application.

Tr. 433. Ms. Polivy received a copy of Ms. Kreisman'S letter by

mail on June 28, 1993. Tr. 434. Available documents establish
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that Ms. Polivy immediately enlisted the aid of Ms. Bush to

contact the Commission's staff. The Renouf & Polivy billing

ledger (copies of which were produced during discovery) contains

an entry for June 28, 1993 which reads "TONI 1/4 + 1/4 + 1/4".

Press Exh. 2. Ms. Polivy confirmed that "Toni" referred to

Ms. Bush. She also confirmed that this entry could mean that she

had three separate conversations with Ms. Bush on June 28, 1993.

Tr. 435. The Renouf & Polivy billing ledger also contained an

entry for June 29, 1993 which reads "TONI 1/4 + 1/4". Press

Exh. 2. Ms. Polivy confirmed that that could indicate two

separate conversations between her and Ms. Bush on that date.

Tr. 435. 1M

129. While Ms. Polivy attempted to discount the meaning of

the billing ledger entries, Press Exh. 2, she was also shown a

record of her law firm's long distance telephone calls placed to

Ms. Bush's home telephone in New York n/ during the period in

question. Press Exh. 4. While Ms. Polivy claimed not to be able

to determine from this phone bill and the corresponding billing

~/ Ms. Polivy testified that entries on the billing ledger
might not reflect actual conversations. According to Ms. Polivy,
an entry of, for example, "TONI 1/4" might mean that Ms. Polivy
"tried to contact her and talked to her answering machine."
Tr. 43S. However, she also testified that such an entry could
reflect a IS-minute telephone conversation. ld.

n/ In June, 1993, Ms. Bush was at home in New York on
maternity leave. Tr. 572, 576-77. The telephone bill received
into evidence (Press Exh. 4) reflects six calls in the period
June 28-30, 1993 from Renouf & Polivy to Ms. Bush's home phone:
one call, 48 seconds in length, placed on June 28; four calls,
ranging in length from 30 to 42 seconds, on June 29; and one
call, approximately 10 minutes in length, on June 30.
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ledger precisely how many times she spoke with Ms. Bush on

June 28-30, it is found that the two spoke at least three, and

more likely as many as four or five times during that

period . .iQ/

130. As noted, upon learning of the denial of RBC's June,

1991 extension application, Ms. Polivy sought to enlist

Ms. Bush's assistance. Ms. Bush was, at the time, counsel for

the Senate Committee on Commerce and Transportion, and was

particularly involved with the Communications Subcommittee of

that Committee. Tr. 553. Ms. Polivy acknowledged that having

Ms. Bush contact the Commission's staff could have served as a

means of applying pressure to the staff. Tr. 523.

131. While both Ms. Polivy and Ms. Bush claimed that, in

contacting the Commission, Ms. Bush was only engaging in a

"status" inquiry, ~, Tr. 523-34, 572, neither could explain

why such a "status" inquiry was necessary, ~' Tr. 516-24, 585-

.iQ/ Ms. Polivy and Ms. Bush both testified that Ms. Polivy
called Ms. Bush and informed her of Ms. Kreisman's decision to
deny RBC's June, 1991 extension application. Tr. 444, 557.
Within a day of that initial conversation, Ms. Bush contacted
Mr. Stewart, and then called Ms. Polivy back to report on that
contact. Tr. 561. Shortly thereafter, at Mr. Stewart's request,
Mr. Pendarvis called Ms. Bush, Tr. 561, and after that, Ms. Bush
again called Ms. Polivy to report on her conversation with
Mr. Pendarvis, Tr. 562. That would account for three
conversations on June 28-29. The 10-minute conversation
reflected on the Renouf & Polivy telephone bill (Press Exh. 4)
could have been a call from Ms. Polivy to Ms. Bush advising her
that a meeting had been scheduled in Mr. Stewart's office.
Tr. 460.
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89. III The term IIstatus inquiryll connotes an inquiry as to the

particular status of a pending matter at the agency. But when

Ms. Polivy enlisted Ms. Bush to contact Commission personnel,

Ms. Polivy already knew the status of RBC's applications, because

she had received Ms. Kreisman's June 18, 1993 letter. Thus, she

had no need to ask, or to have Ms. Bush ask, about the "status"

of the applications. Moreover, since those applications had

already been disposed of by Ms. Kreisman's letter, there was

nothing then pending for Commission consideration, so as a

practical matter, there was no legitimate need at all for any

"status inquiryll.

132. Ms. Polivy was examined with respect to her claim that

she expected Ms. Bush to make a IIstatus ll inquiry. It is apparent

from her responses that, contrary to her claim, Ms. Polivy

intended to achieve more than merely learning "status"

information through Ms. Bush. Ms. Polivy testified that the

III Ms. Bush explained, on redirect examination, that a post­
decision call to the staff would be an appropriate "status" call
if it was for the purpose of asking IIwhy they reached a
particular decision ll so that she might learn the "implications"
and "precedential value" of the decision. Tr. 591. However, she
also acknowledged that, at the time of her conversations with
Messrs. Stewart and Pendarvis, she had no idea of what
Ms. Kreisman's decision said, Tr. 592; indeed, she testified that
Ms. Polivy had asked her to call the Commission to find out "why
[RBC's application] had been denied", Tr. 557 (an odd request,
since Ms. Polivy already had a copy of Ms. Kreisman's letter
setting forth the basis for her decision). Thus, even if her own
understanding of the proper limits of a "status" call were
valid -- and there is no reason to assume that it is valid her
ignorance of the Kreisman letter demonstrates that her
conversations with Messrs. Stewart and Pendarvis would not have
fallen within that understanding, since she could not possibly
have been exploring "implications ll or IIprecedential value" of a
decision about which she knew nothing.

1
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purpose of Ms. Bush's call, in Ms. Polivy's view, was "to get the

attention of the senior staff" of the Bureau so that they would

look at any RBC petition for reconsideration "seriously".

Tr. 519. Questioned as to whether she felt that any such

petition might not stand on its own merits, she expressed concern

that, absent some intervention, the petition would not be

processed by the staff in a way suitable to Ms. Polivy. Tr. 520.

133. When the Presiding Judge pointed out to Ms. Polivy,

again, that there was no reason to "find out what the heck was

going on", she responded, "But how could the[y] come out with

such a decision?" Tr. 521. While that response suggested that

Ms. Polivy intended Ms. Bush to get into the merits (as opposed

to merely the status) of the matter, Ms. Polivy claimed that she

did not expect Ms. Bush to involve herself in changing the

decision, although "in my mind there would have been nothing

wrong with her doing that." Id. But since Ms. Bush was a third

.....

party, such involvement would have been prohibited by

Ms. Polivy's own interpretation of the ex parte rules, just as

Mr. Daniels (the addressee of Mr. Sandifer's letter) had been

prohibited, according to Ms. Polivy. See Paragraph 116, supra.

134. When Ms. Polivy was asked why Ms. Bush would be any

different from Mr. Daniels, the following colloquy occurred:

Polivy:

ALJ:

Polivy:

I don't know whether she is or not [different from
Mr. Daniels].

Well, why would she not be? She didn't represent
Rainbow.

Well, because that's, in effect, a status call,
and as far as I know congressional status calls
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are always in order.

ALJ:

Polivy:

Well, what was the status call? The decision had
been rendered. So I am still trying to find out
what is the status call that you wanted to find
out about? There wasn't anything pending at the
time for her to find out about, was there?

I didn't say anything about the status.

-

Tr. 522. Again, Ms. Polivy attempted to suggest that Ms. Bush

was making a status call ("that's, in effect, a status call"),

although she quickly retreated from that claim when she was

unable to explain why any IIstatus" call might have been necessary

or appropriate ("I didn't say anything about the status") .

135. Questioned further on this subject, Ms. Polivy

repeated that she asked Ms. Bush to "find out what was going on

over there." Tr. 523. By this, according to Ms. Polivy, she

meant:

what was going on, who made the decision. Was this a
decision made in the chief of the Bureau's office? Was
this something that he was aware of because it was
contrary to -- had the Commission changed the laws
suddenly? This is certainly something that was
different from anything they had ever done.

Tr. 523-24. She did not consider a contact by Ms. Bush to this

effect to be different from a status call. Tr. 524. But she

added that she believed that even if it was not a status call, it

would have been permitted. Tr. 524. Reminded of her

interpretation of the Sandifer letter, which was inconsistent

with this position, Ms. Polivy testified that the Sandifer letter

was not "an active part of my thought process in this." Id.

136. At Ms. Polivy's request, Ms. Bush called Mr. Stewart.

Tr. 571. As reflected in the opinion of the Court of Appeals,


